

[Pages](#) / ... / [Livingstone LEAP Project Documentation](#)

# LEAP - Alpha Release, March 2015

Created by Elizabeth McAulay, last modified by Stephen Davison on Feb 09, 2015

## See Also: [Alpha Release Minimum Viable Product](#)

### Week of February 2

- Solr upgrades performed by DGI on Islandora Dev
- Solr upgrade by DGI on Islandora Stage
- Test book solution pack with sample images and MODS
- Compare book solution pack display with Level 4 design mockups
- Load new MODS into digital-stage
- revise MODS to HTML output (tabular display)

### Week of February 9

- Solr upgrade by DGI on Islandora Production
- Push latest Drupal revisions to Production
- Test manuscript solution pack with sample images, MODS, and TEI
- Compare manuscript solution pack with Level 4 design mockups
- Select Content Model
- Load MODS into production
- Index MODS into Solr
- Create generic search / browse page from Islandora inside <http://digital.library.ucla.edu/livingstone>
- Review default search and browse
- Load Images into production
- Finalize homepage
- Draft Level 2 page in Drupal and push to stage
- Add Drupal search functionality to search essay pages
- Draft Search results page for Drupal Search
- PO extension request received from Kathy
- PO extension granted
- Changes from Kathy (minor edits) on Levels 1 and 3
- Adrian and Kathy work together on Levels 2 and 3

### Week of February 16

- Sign off on Level 1
- Sign off on Level 3
- Draft of Level 2 in github from Kathy
- Github code build on digital-dev
- Draft of Level 5 under development
- Draft of Level 4 under development
- Draft of Search Results page under development
- Load TEI files into production

### Week of February 23

- Revision of Level 2 page
- Revision of Level 4 page
- Revision of Level 5 page
- XSLT incorporated for TEI transcription

**Week of March 2**

final modifications before alpha release  
performance tuning

[Like](#) Be the first to like this

No labels