
ID Task Name Start Finish Duration Resource Names Predecessors

1 Planning and Management Tue 9/3/13 Fri 11/28/14 324 days?

2 Project Assessment and Planning Tue 9/3/13 Tue 4/8/14 156 days?

3 Project Kickoff and Planning Tue 9/3/13 Mon 11/11/13 50 days?

4 Initial data and task assessment Tue 9/3/13 Thu 9/19/13 13 days Adrian,Brian,Lisa,Mike

5 Review NEH Grant and Project Scope Fri 9/20/13 Fri 9/20/13 1 day Adrian,Brian,Lisa,Mike 4

6 Coordinate & Plan pending meetings through Jan Program Review Tue 10/1/13 Fri 10/4/13 4 days? Adrian

7 Identify Project Stakeholders Fri 9/20/13 Fri 9/20/13 1 day Adrian,Brian,Lisa,Mike

8 Identify Stakeholders and Define Roles and Responsibilites Fri 9/20/13 Fri 9/20/13 1 day Adrian,Brian,Lisa,Mike

9 All Review RACI & schedule & identify schedule conflicts Tue 10/1/13 Thu 10/10/13 8 days? Adrian,Brian,Lisa,Mike

10 Advise Mike of schedule options after meetings Mon 10/14/13 Mon 10/14/13 1 day Adrian,Brian,Lisa,Mike 9,15,40

11 Integration and Planning Status Review Thu 10/31/13 Thu 10/31/13 1 day Adrian,Brian,Lisa,Mike

12 Mike Program Schedule Data to UCLA Mon 11/11/13 Mon 11/11/13 1 day Mike

13 Data Assessment & Integration Planning Mon 9/30/13 Tue 4/8/14 137 days?

14 Review core TIFF files & prepare preliminary data set Mon 9/30/13 Fri 1/31/14 90 days Adrian

15 Data standardization telecon Mon 2/3/14 Mon 2/3/14 1 day Adrian,Brian,Lisa 14

16 Summary of Preliminary data Mon 12/9/13 Fri 12/13/13 5 days Adrian

17 Data uploaded to Spacely Mon 12/16/13 Mon 12/30/13 11 days Adrian 16

18 UCLA Review UNL Data (File Naming) Thu 1/9/14 Tue 1/14/14 4 days Adrian,Lisa 17

19 Report on Data review status Wed 1/15/14 Wed 1/15/14 1 day? Lisa 18

20 Prepare Interim Data Set Mon 2/3/14 Tue 4/1/14 42 days Adrian 14

21 Recommend Standard TIFF Image Format (cropping) Tue 1/7/14 Tue 1/28/14 16 days Lisa 17

22 Decision on Standard TIFF Image Format (cropping) Wed 1/29/14 Tue 2/4/14 5 days Adrian 21

23 Crop Image Data Mon 3/3/14 Tue 4/1/14 22 days?

24 Define TXT Metadata Tue 2/4/14 Fri 2/14/14 9 days? Adrian,Lisa 15

25 Develop Plan for File-Metadata Integration Tue 2/4/14 Wed 2/19/14 12 days Lisa 15

26 Develop prototype Fedora database to correlate legacy & new files Wed 2/12/14 Tue 4/8/14 40 days Lisa 18

27 Data & Metadata review telecon Tue 4/8/14 Tue 4/8/14 0 days Adrian,Brian,Lisa 26

28 Planning Review Telecon Wed 2/19/14 Wed 2/19/14 1 day Adrian,Brian,Lisa,Mike

29 UK Coordination meetings on digitization, encoding Tue 10/1/13 Fri 10/18/13 14 days?

30 Provide Adrian additional imaging questions & issues Tue 10/1/13 Fri 10/11/13 9 days? Lisa

31 Review file naming scheme on p 19 of Glasgow budget notes SOW Tue 10/1/13 Fri 10/4/13 4 days? Lisa

32 Provide file naming & metadata specifications to NLS & DLC Tue 10/1/13 Wed 10/9/13 7 days? Adrian,Lisa

33 Assessment of current files and plans Tue 10/15/13 Fri 10/18/13 4 days

34 MODS Mapping Tue 10/1/13 Fri 11/29/13 44 days?

35 Export MySQL to UCLA Metadata expert for assessment Tue 10/1/13 Thu 10/3/13 3 days? Lisa,Claudia[4%]

36 Provide UNL with examples for MODS mapping Tue 10/1/13 Fri 10/4/13 4 days? Lisa

37 Define mapping into MODS Mon 10/21/13 Fri 11/29/13 30 days? Claudia[4%],Lisa

38 Initial Website Conversion (UNL) Tue 10/1/13 Mon 11/4/13 25 days?

39 Define Website functional requirements Tue 10/1/13 Fri 10/11/13 9 days? Adrian,Karin
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40 Web Design Kickoff Meeting Wed 10/9/13 Wed 10/9/13 1 day?

41 Learn Drupal & make current website navigable Mon 10/7/13 Fri 10/11/13 5 days? Karin

42 Develop wireframes & content/navigation placement Mon 10/14/13 Fri 10/18/13 5 days? Karin 41

43 Start on design concept Mon 10/21/13 Fri 10/25/13 5 days? Karin 42

44 Design implementation/refinement Mon 10/28/13 Fri 11/1/13 5 days Karin 43

45 Design review telecon Mon 11/4/13 Mon 11/4/13 1 day? 44

46 Define intellectual property rights Tue 4/1/14 Fri 10/31/14 154 days? Adrian

47 In-person meeting in UK with stakeholders to assess progress Mon 11/24/14 Fri 11/28/14 5 days

48 Transcription Integration (Cummings) Wed 10/2/13 Mon 9/1/14 239 days?

49 Wisnicki-Cummings TEI Planning Telecon Thu 10/3/13 Thu 10/3/13 1 day James,Adrian

50 Document Analysis of existing TEI P4 Files Wed 10/2/13 Mon 10/21/13 14 days James

51 Review of existing coding manuals Tue 10/15/13 Mon 10/21/13 5 days James

52 Document Analysis of existing TEI P5 Files Tue 10/22/13 Fri 11/1/13 9 days James 51

53 Produce analysis of survey for comment Tue 11/12/13 Fri 11/29/13 14 days James 50

54 Project Comments on Survey Mon 12/2/13 Thu 12/12/13 9 days Adrian,Lisa 53

55 Survey Telecon Fri 12/13/13 Fri 12/13/13 1 day? 54

56 Produce schema for comment Mon 2/3/14 Fri 2/21/14 15 days James 55

57 Revise draft LEAP TEI P5 ODD customisation file (documentation & meta-schema) Mon 3/24/14 Fri 4/11/14 15 days James 56

58 Develop template for TEI coding Mon 4/14/14 Fri 4/18/14 5 days James 57

59 Transcription Kickoff Meeting Mon 4/21/14 Mon 4/21/14 1 day? Scholars 58

60 Encode samples of Diary I Mon 4/21/14 Fri 5/9/14 15 days Scholars 58

61 Update encoding guidelines/schema stored in LEAP TEI P5 ODD customisation; regeneration of web versionsMon 5/12/14 Fri 5/23/14 10 days James 60

62 Remote tutorial on TEI P5 ODD customisation for interested project members Mon 5/26/14 Mon 5/26/14 1 day James 60,61

63 Rename P4 & P5 XML Files before conversion Mon 3/17/14 Mon 4/28/14 31 days 161,146

64 Initial conversion of TEI P4 files Mon 6/2/14 Thu 7/3/14 24 days James 63

65 Initial conversion of TEI P5 files and canonicalization of all LEAP files Fri 7/4/14 Fri 8/1/14 21 days James 64

66 Review results of conversion & re-asses LEAP TEI P5 ODD customisation; produce example data extraction transformationsMon 8/4/14 Mon 9/1/14 21 days James,Adrian,Lisa,Brian 65

67 Digitization Tue 10/15/13 Mon 12/1/14 295 days?

68 Develop and Coordinate Digitization and Schedule in Scotland Tue 10/15/13 Fri 10/18/13 4 days? Adrian,Mike

69 Conservation Assessment & Documentation from DLC Tue 1/14/14 Tue 4/8/14 61 days? DLC

70 Transfer bulk of manuscripts from DLC to U Glasgow Tue 4/8/14 Tue 4/8/14 0 days? DLC,Glasgow 69

71 Initial Imaging, distro & evaluation of first batch of manuscripts Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Lisa 70

72 Digitization status teleconference Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Adrian,Mike 71

73 Digitization of materials from DLC (2,500 pages) & transfer to DLC Mon 4/14/14 Wed 10/1/14 123 days? Glasgow 71

74 Digitization Progress Review Wed 4/16/14 Wed 4/16/14 1 day Adrian,Lisa,Brian,Mike

75 QA of DLC Images Mon 4/14/14 Wed 10/1/14 123 days

76 Manuscripts returned to DLC Thu 10/2/14 Thu 10/9/14 6 days? Glasgow,DLC 73

77 Revised list of digitized materials from NLS (1,000 pages) Mon 10/21/13 Fri 11/29/13 30 days? NLS 68

78 Transfer of TIFF images from NLS to UNL Mon 4/14/14 Fri 5/2/14 15 days? NLS,Kate 77
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79 Review of NLS Data for possible cropping Mon 10/6/14 Fri 10/10/14 5 days 78

80 Create metadata files for legacy image data Mon 1/6/14 Mon 2/17/14 31 days

81 Integrate DLC and NLS image data and metadata Mon 8/4/14 Wed 10/1/14 43 days 73FF,78,75FF

82 Organize TIFF data according to new directory structure Thu 10/2/14 Mon 12/1/14 43 days? 78,73

83 Website Development (UCLA) Fri 11/1/13 Thu 9/1/16 740 days?

84 Site development & Islandora streamlined functionalities Fri 11/1/13 Tue 3/3/15 348 days?

85 Website Fri 11/1/13 Fri 3/14/14 96 days?

86 Initial site review & bugtesting Fri 11/1/13 Fri 11/29/13 21 days? Adrian,Megan,Angela

87 Confirm conversion to Drupal LO of all LO and Lotest pages Fri 11/15/13 Fri 11/29/13 11 days? Adrian,Megan

88 Create four tier site tweak list: immediate, short-term, medium-term, long-term Fri 11/1/13 Fri 11/29/13 21 days? Adrian,Megan,Angela

89 UNL to UCLA Handover Mon 3/3/14 Fri 3/14/14 10 daysKarin,Parinita[20%],Kristian,Kevin,Henry

90 Redesign Fri 11/1/13 Tue 3/3/15 348 days?

91 Identify model sites Fri 11/1/13 Fri 11/29/13 21 days Adrian,Megan,Angela

92 Key site characteristic meeting #1 Mon 12/2/13 Fri 12/6/13 5 days? Adrian,Megan,Angela

93 Characteristic feasibility/translation meeting #2 Mon 12/9/13 Fri 12/13/13 5 days? Adrian,Megan,Angela

94 Meeting to define key site elements Mon 1/13/14 Fri 1/17/14 5 days Adrian,Megan,Angela

95 Level 1,2,3 Mockups Mon 1/20/14 Tue 12/9/14 232 days? 94

96 Level 1 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka

97 Level 1 Final Mockup and Discussion Mon 2/10/14 Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka 96

98 Level 1, Implement Mockup Fri 3/14/14 Mon 6/2/14 57 days? Kristian,Parinita[20%],Lisa 97

99 Level 1, Scholars Review and Provide Notes Tue 6/3/14 Wed 6/11/14 7 days? Adrian,Megan,Angela 98

100 Level 1, Implement Revisions Thu 6/12/14 Fri 9/26/14 77 days? Kristian,Parinita[20%],Lisa 99

101 Level 2 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka

102 Level 2 Final Mockup and Discussion Mon 2/10/14 Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka 101

103 Level 2, Implement Mockup Fri 3/14/14 Wed 6/25/14 74 days? Lisa,Parinita[20%],Kristian 102

104 Level 2, Scholars Review and Provide Notes Thu 6/26/14 Fri 7/4/14 7 days? Adrian,Megan,Angela 103

105 Level 2, Implement Revisions Mon 7/7/14 Fri 9/26/14 60 days? Lisa,Parinita[20%],Kristian 104

106 Level 3 Initial Mockup and Discussion Wed 2/19/14 Thu 3/13/14 17 days? Adrian,Megan,Angela,Ashanka 102

107 Level 3 Final Mockup and Discussion Fri 3/14/14 Wed 4/30/14 34 days? Adrian,Megan,Angela,Ashanka 106

108 Level 3, Implement Mockup Mon 9/29/14 Fri 11/21/14 40 days? Lisa,Parinita[20%],Kristian 107,105

109 Level 3, Scholars Review and Provide Notes Mon 11/24/14 Fri 11/28/14 5 days Adrian,Megan,Angela,Ashanka 108

110 Level 3, Implement Revisions Mon 12/1/14 Tue 12/9/14 7 days? Lisa,Parinita[20%],Kristian 109

111 Levels 4 and 5 Design and Implement Thu 5/1/14 Thu 1/22/15 191 days?

112 Level 4, Initial Mockup and Design Thu 5/1/14 Thu 5/15/14 11 days Adrian,Megan,Angela,Ashanka

113 Level 4, Final Mockup and Design Thu 6/26/14 Thu 7/3/14 6 days? Adrian,Megan,Angela,Ashanka 112

114 Level 4, Implement Mockup Mon 11/17/14 Fri 11/21/14 5 days? Lisa,Parinita[20%],Kristian 113

115 Stakeholders Review in UK Mon 11/24/14 Fri 11/28/14 5 days? Adrian 114

116 Level 4, Scholars Review and Provide Notes Mon 12/1/14 Thu 1/1/15 24 days Adrian,Megan,Angela 115

117 Level 4, Implement Revisions Fri 1/2/15 Thu 1/22/15 15 days? Lisa,Parinita[20%],Kristian 116
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118 Level 5, Plan Mon 7/7/14 Fri 8/1/14 20 days?Adrian,Megan,Angela,Ashanka,Lisa 113

119 Level 5, Development Mon 8/4/14 Fri 10/31/14 65 days? Adrian,Megan,Angela,Ashanka 118

120 Level 5, Implement Alpha Mon 11/3/14 Fri 1/2/15 45 days? Lisa,Parinita[20%],Kristian 119

121 Search Engine Optimization Mon 1/5/15 Fri 1/16/15 10 days 120

122 Usability Testing Mon 1/5/15 Mon 2/2/15 21 days? Adrian,Megan,Angela 120

123 Usability Revision Tue 2/3/15 Mon 3/2/15 20 days? Lisa,Parinita[20%],Kristian 122

124 Beta Release Tue 3/3/15 Tue 3/3/15 1 day? 123

125 Add missing site pages from live and text sites ID'd by Adrian & Megan Mon 3/17/14 Tue 4/8/14 17 days? Adrian,Kristian 110

126 Critical Materials Mon 12/2/13 Fri 10/31/14 240 days?

127 Evaluate existing site essays; identify essays to 1. edit, 2. remove, 3. consolidate, 4. add as “short essay” topicsMon 12/2/13 Fri 12/20/13 15 days? Adrian,Megan

128 Phase 1 (AW) - draft Project History, Acknowledgments, Major Works/Bibliographies; Outline: DL's Life & discuss with MWMon 2/3/14 Tue 4/8/14 47 days Adrian 127

129 Phase 1 (MW): staff list, review collaborating institutions, revise Contexts essays in Word docs.Mon 2/3/14 Tue 4/8/14 47 days Megan 127

130 Phase 1 (MW):  revise Contexts essays in Word docs. Mon 2/3/14 Tue 4/8/14 47 days Megan 127

131 Phase 2: About pages x 2, (AW) Ms Legacy, (AW) CC Cats, (MW) Murray Essay, (MW) write up DL's LifeWed 4/9/14 Wed 4/30/14 16 days Adrian,Megan 130

132 Phase 3: Finalize Contexts essays, restore/supplement essay images, add authors, and maybe essay bibliographiesThu 5/1/14 Thu 5/29/14 21 days Adrian,Megan 131

133 Research/write short essays and add further reading Fri 5/30/14 Fri 10/31/14 111 days Adrian,Megan,Chris,Heather,Kate 132

134 Website development review telecon Mon 6/23/14 Mon 6/23/14 1 day?

135 Development of site & conclude streamlined functionalities Tue 6/24/14 Fri 11/28/14 114 days? 134

136 Documentation Tue 6/24/14 Fri 11/28/14 114 days?

137 Develop initial LEAP project narrative; add images Tue 6/24/14 Fri 11/7/14 99 days? Adrian

138 Assemble project materials for download Tue 6/24/14 Fri 11/7/14 99 days? Adrian

139 Review narrative, images, downloads Tue 6/24/14 Fri 11/7/14 99 days Megan

140 UK & US stakeholder updates Mon 11/10/14 Fri 11/28/14 15 days TBD 139

141 Continue and conclude development of site based on beta web release of new site Wed 3/4/15 Wed 6/29/16 346 days 124

142 Stakeholders and Advisory Board provide input on beta website Mon 5/4/15 Wed 7/1/15 43 days 124

143 Website and Program Review at UCLA Thu 7/2/15 Wed 7/8/15 5 days 142

144 Web release of revised site, transcribed Diaries and Journal, and critical materials Thu 9/1/16 Thu 9/1/16 1 day

145 Scholarship Mon 11/4/13 Fri 8/26/16 735 days?

146 "Sort out" legacy transcriptions and manuscript data Mon 11/4/13 Fri 1/31/14 65 days? Adrian,Lisa,Brian

147 Correlate legacy manuscript image data with MySQL metadata Mon 12/2/13 Fri 2/28/14 65 days

148 Correlate legacy transcriptions with MySQL metadata Mon 12/2/13 Fri 3/14/14 75 days

149 Review correlated legacy image data Mon 3/17/14 Mon 3/17/14 1 day? 148

150 Review correlated legacy image transcriptions Mon 3/3/14 Mon 3/3/14 1 day? 147

151 Deliver digitization products to scholar(s) Mon 4/28/14 Wed 6/4/14 28 days 73FF,71

152 Transcription and encoding of Field Diaries I, II, and III and Unyanyembe Journal Mon 5/26/14 Fri 10/31/14 115 days Adrian,Scholars 61

153 Transcription and encoding of Field Diaries IV, V, and VI and Unyanyembe Journal Mon 11/3/14 Fri 4/24/15 125 days Adrian,Scholars 152

154 Transcription and encoding of Field Diaries VII, X, and XIV and Unyanyembe Journal Mon 4/27/15 Fri 9/25/15 110 days Adrian,Scholars 153

155 Transcription and encoding of Field Diaries XV, XVI, and XVII and Unyanyembe Journal Mon 9/28/15 Fri 3/25/16 130 days? Adrian,Scholars 154

156 TEI Encoding review of Field Diary and Unyanyembe Journal transcriptions (iterative) Mon 5/12/14 Wed 3/2/16 413 days 60

Page 4



ID Task Name Start Finish Duration Resource Names Predecessors

157 Research for introductory and critical materials for Diaries and Journal Mon 3/30/15 Fri 8/28/15 110 days?

158 Begin writing introductory and critical materials for Diaries and Journal Mon 8/31/15 Fri 2/26/16 130 days? Adrian,Scholars 157

159 Continue and conclude writing introductory and critical materials for Diaries and Journal Tue 3/1/16 Fri 8/26/16 129 days? Adrian,Scholars 158

160 Data Ingest and Hosting Mon 9/2/13 Wed 9/13/17 1053 days?

161 UCLA Review UNL CDRH File Naming Convention with Brian by early Feb Thu 11/14/13 Fri 1/31/14 57 days? Lisa,Brian

162 Data integration kickoff meeting Tue 4/8/14 Tue 4/8/14 0 days Adrian,Lisa,Brian 27,28

163 Ingest MODS to Islandora Wed 9/3/14 Fri 8/7/15 243 days Lisa,UCLA 162

164 Image Cropping Fri 9/26/14 Mon 9/7/15 247 days? 73FF

165 Rename TIFFs to new filename Scheme Mon 10/5/15 Mon 11/9/15 26 days Frank 164

166 Handover Legacy TIFFs from UNL to UCLA Mon 9/2/13 Tue 9/3/13 2 days Adrian,Lisa

167 Ingest Legacy TIFFs to Islandora Tue 11/10/15 Fri 2/12/16 69 days Lisa,UCLA 163,165

168 Test Sample TEI in Islandora Tue 9/8/15 Thu 9/24/15 13 days Lisa,UCLA 64,65,164

169 Data organization status review Fri 9/25/15 Fri 9/25/15 1 day? Adrian,Lisa 168

170 Data integration planning review Fri 9/25/15 Fri 9/25/15 1 day? Adrian,Lisa 168

171 Create Descriptive Metadata with authority names Mon 10/5/15 Wed 10/14/15 8 days Lisa 168

172 Ingest metadata into image TIFF headers and with images Thu 10/15/15 Tue 10/27/15 9 days Lisa 171

173 Ingest DLC & NLS data through Islandora (TEI, MODS & TIFF) Wed 10/28/15 Mon 12/7/15 29 days Lisa,UCLA 172

174 Create MD5 checksums for all files and compare after ingest Thu 10/15/15 Wed 9/13/17 500 days Lisa,UCLA 171

175 Ongoing ingest of data into Islandora (New Transcriptions & Images) Mon 8/10/15 Fri 8/5/16 260 days Lisa,UCLA 163

176 Source Data Access Mon 9/28/15 Mon 4/4/16 136 days

177 Create TXT Metadata Mon 9/28/15 Mon 10/26/15 21 days Adrian,Lisa,Brian 170

178 Develop ability to download manuscript through normal Islandora (.zip w/ TIFFs, XMLs) Mon 9/28/15 Thu 11/26/15 44 days Lisa,UCLA 170

179 Generate standard Readme File for each Package for self documentation Fri 11/27/15 Mon 11/30/15 2 days 178

180 Add .zip for all TEI XMLs in collection Tue 12/1/15 Wed 12/30/15 22 days Lisa,UCLA 179

181 Add .zip for all MODS XMLs in collection Fri 11/27/15 Mon 12/28/15 22 days Lisa,UCLA 178

182 Data Access Review of methods for providing access to large numbers of TIFFs, jpegs Tue 12/29/15 Mon 4/4/16 70 days Lisa,Adrian 181

183 Outreach Fri 11/1/13 Fri 1/15/16 576 days?

184 Preparation of outreach teacher packs; first phase of outreach Fri 11/1/13 Tue 9/30/14 238 days? Kate,Martha

185 Texts for 10 topics: initial focus Global citizen and African animals (also identifying images or drawings by DL to use). Fri 11/1/13 Mon 4/14/14 117 days? Kate,Megan

186 Complete report of prepilot for Megan and Martha to correct. Fri 11/1/13 Mon 4/14/14 117 days? Kate

187 Identify objects and establish what needs photographed (possibly with assistance of Anne Martin?)Fri 11/1/13 Mon 4/14/14 117 days? Martha

188 Discuss outreach section of website with web design team Mon 6/2/14 Mon 6/30/14 21 days? Megan 201

189 Create template design options for worksheets, by dec 16th?, liaise with Martha, meeting at DLC? Mon 12/2/13 Mon 4/14/14 96 days? Kate

190 Skype call Kate, Megan and Martha if possible to review progress Mon 12/2/13 Mon 4/14/14 96 days? Kate,Martha,Megan

191 Review template design options for worksheets, liaise with Kate, meeting at DLC? Mon 12/2/13 Mon 4/14/14 96 days? Megan

192 Review Kate’s initial report. Mon 12/2/13 Mon 4/14/14 96 days? Martha,Megan

193 Early January final cut for texts, images and objects. Mon 2/3/14 Fri 4/25/14 60 days? Kate,Martha,Megan

194 Create mockups - rough draft Mon 2/17/14 Fri 4/25/14 50 days?

195 Review mockups and ensure curriculum guidelines Fri 4/18/14 Fri 4/25/14 6 days?
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196 Refine and complete mockups for Phase One Fri 4/18/14 Fri 4/25/14 6 days?

197 Finalize image-text-object choices via Skype or Google hangout  meeting Mon 1/6/14 Mon 4/14/14 71 days? Kate,Martha,Megan

198 Report of prepilot to Adrian. Mon 1/20/14 Mon 4/14/14 61 days? Kate

199 Initiate contact with schools in Edinburgh and the Lothians. Tue 4/1/14 Mon 4/21/14 15 days? Kate

200 Set date for worksheet trial at Calderside Mon 3/17/14 Fri 4/25/14 30 days?

201 Organize worksheet trial at Calderside Tue 4/1/14 Fri 5/30/14 44 days?

202 Host worksheet trial at Calderside (4 hrs) Tue 4/15/14 Fri 5/30/14 34 days?

203 Refine worksheets based on teacher and student feedback at Calderside Fri 5/16/14 Mon 6/16/14 22 days?

204 Keep in touch with web design Mon 9/1/14 Tue 9/30/14 22 days? Megan

205 Update and review compliance matrix Mon 1/6/14 Mon 4/14/14 71 days? Megan

206 Arrange any photography that needs taken Mon 4/14/14 Mon 4/28/14 11 days? Kate

207 Check usage rights for photographs (of children in classrooms, of objects from DLC, etc)Tue 4/1/14 Wed 4/30/14 22 days? Kate

208 Set June date for teacher publicity event in coordination with DLC (ideally 1-3 weeks after Calderside date)Mon 3/17/14 Fri 4/25/14 30 days?

209 Plan teacher publicity event in coordination with DLC Fri 3/28/14 Fri 5/30/14 46 days?

210 Host teacher publicity event Thu 5/15/14 Fri 6/20/14 27 days?

211 Final arranging of worksheets. Print example packs. Arrange introduction lecture for teachers in DLC and Napier?Fri 4/25/14 Wed 4/30/14 4 days? Kate

212 Contact National Museums Scotland, TradeAid and British Council to begin dissemination processMon 3/3/14 Fri 3/28/14 20 days? Kate

213 Second phase of pilot for outreach program Mon 9/1/14 Tue 12/30/14 87 days? Megan

214 Pilot with Calderside. Progress review Tue 4/1/14 Wed 4/30/14 22 days? Kate,Martha

215 Develop student Top 5 list Wed 10/1/14 Fri 10/31/14 23 days? Kate

216 Begin to plan phase 2 of pilot: other parts of Scotland and UK? Mon 5/5/14 Thu 5/15/14 9 days Kate,Megan 214

217 Progress review. Check if themes will work outside UK. Tue 4/1/14 Wed 4/30/14 22 days? Megan

218 Follow up on teacher interest generated at publicity event to schedule classroom activities Mon 9/1/14 Mon 9/15/14 11 days?

219 Design US pilot Mon 1/5/15 Mon 3/2/15 41 days? Megan

220 Outreach / pen pal program to Zambia / Tanzania Mon 1/5/15 Mon 3/2/15 41 days? Megan

221 Deliver outreach packs (10 themes) for website Wed 12/30/15 Fri 1/15/16 13 days? Megan

222 Outreach report and resources released on site; design US pilot; explore outreach to South Africa and ZambiaMon 3/16/15 Mon 3/30/15 11 days?

223 Dissemination Plan Mon 9/2/13 Thu 12/1/16 849 days?

224 Smithsonian Associates Lecture Tue 10/21/14 Tue 10/21/14 1 day? Mike,Adrian

225 Social Media Tasks Mon 9/2/13 Thu 3/12/15 399 days

226 Social media planning & research Mon 9/2/13 Fri 9/27/13 20 days

227 Begin Listserves promoting account Mon 1/5/15 Thu 3/12/15 49 days

228 Blog Mon 9/2/13 Fri 3/27/15 410 days?

229 Create Account Mon 9/2/13 Fri 9/27/13 20 days

230 Post to Account Tue 4/1/14 Fri 3/27/15 259 days?

231 Twitter Mon 9/2/13 Fri 3/27/15 410 days?

232 Create Account Mon 9/2/13 Mon 9/2/13 1 day?

233 Post to Account 3 times per week Mon 5/5/14 Fri 3/27/15 235 days?

234 Begin following major users Mon 5/5/14 Fri 7/25/14 60 days?
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235 Promote Blog Mon 5/5/14 Fri 6/27/14 40 days?

236 Add Twitter Follow Button to main site Mon 5/5/14 Mon 5/5/14 1 day?

237 Media Promotion Mon 9/2/13 Mon 3/2/15 391 days?

238 Have project partners promote our site Mon 9/2/13 Mon 9/2/13 1 day?

239 Publicity campaign begins Mon 10/6/14 Mon 1/5/15 66 days?

240 Begin working with print/broadcast media to promote LO Mon 12/1/14 Fri 1/30/15 45 days?

241 Build press kits Mon 12/1/14 Fri 1/30/15 45 days?

242 NLS Materials for 1.5 year milestone Mon 3/2/15 Mon 3/2/15 1 day?

243 Submit Livingstone Online site as a whole to NINES for inclusion Fri 9/2/16 Tue 11/29/16 63 days Adrian 144

244 Use RDF to further disseminate Livingstone Online materials Thu 9/1/16 Thu 12/1/16 66 days Adrian

245 Solicit formal reviews of site from journals Fri 9/2/16 Tue 11/29/16 63 days Adrian 144
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