
ID Task Name Start Finish Duration Resource Names

1 Planning and Management Tue 9/3/13 Fri 11/28/14 324 days?

2 Project Assessment and Planning Tue 9/3/13 Tue 4/8/14 156 days?

46 Define intellectual property rights Tue 4/1/14 Fri 10/31/14 154 days? Adrian

47 In-person meeting in UK with stakeholders to assess progress Mon 11/24/14 Fri 11/28/14 5 days

48 Transcription Integration (Cummings) Wed 10/2/13 Mon 9/1/14 239 days?

49 Wisnicki-Cummings TEI Planning Telecon Thu 10/3/13 Thu 10/3/13 1 day James,Adrian

50 Document Analysis of existing TEI P4 Files Wed 10/2/13 Mon 10/21/13 14 days James

51 Review of existing coding manuals Tue 10/15/13 Mon 10/21/13 5 days James

52 Document Analysis of existing TEI P5 Files Tue 10/22/13 Fri 11/1/13 9 days James

53 Produce analysis of survey for comment Tue 11/12/13 Fri 11/29/13 14 days James

54 Project Comments on Survey Mon 12/2/13 Thu 12/12/13 9 days Adrian,Lisa

55 Survey Telecon Fri 12/13/13 Fri 12/13/13 1 day?

56 Produce schema for comment Mon 2/3/14 Fri 2/21/14 15 days James

57 Revise draft LEAP TEI P5 ODD customisation file (documentation & meta-schema) Mon 3/24/14 Fri 4/11/14 15 days James

58 Develop template for TEI coding Mon 4/14/14 Fri 4/18/14 5 days James

59 Transcription Kickoff Meeting Mon 4/21/14 Mon 4/21/14 1 day? Scholars

60 Encode samples of Diary I Mon 4/21/14 Fri 5/9/14 15 days Scholars

61 Update encoding guidelines/schema stored in LEAP TEI P5 ODD customisation; regeneration of web versionsMon 5/12/14 Fri 5/23/14 10 days James

62 Remote tutorial on TEI P5 ODD customisation for interested project members Mon 5/26/14 Mon 5/26/14 1 day James

63 Rename P4 & P5 XML Files before conversion Mon 3/17/14 Mon 4/28/14 31 days

64 Initial conversion of TEI P4 files Mon 6/2/14 Thu 7/3/14 24 days James

65 Initial conversion of TEI P5 files and canonicalization of all LEAP files Fri 7/4/14 Fri 8/1/14 21 days James

66 Review results of conversion & re-asses LEAP TEI P5 ODD customisation; produce example data extraction transformationsMon 8/4/14 Mon 9/1/14 21 days James,Adrian,Lisa,Brian

67 Digitization Tue 10/15/13 Wed 10/1/14 252 days?

68 Develop and Coordinate Digitization and Schedule in Scotland Tue 10/15/13 Fri 10/18/13 4 days? Adrian,Mike

69 Conservation Assessment & Documentation from DLC Tue 1/14/14 Tue 4/8/14 61 days? DLC

70 Transfer bulk of manuscripts from DLC to U Glasgow Tue 4/8/14 Tue 4/8/14 0 days? DLC,Glasgow

71 Initial Imaging, distro & evaluation of first batch of manuscripts Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Lisa

72 Digitization status teleconference Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Adrian,Mike

73 Digitization of materials from DLC (2,500 pages) & transfer to DLC Mon 4/14/14 Fri 8/1/14 80 days? Glasgow

74 Digitization Progress Review Wed 4/16/14 Wed 4/16/14 1 day Adrian,Lisa,Brian,Mike

75 QA of DLC Images Mon 4/14/14 Mon 9/1/14 101 days

76 Manuscripts returned to DLC Mon 8/4/14 Mon 8/11/14 6 days? Glasgow,DLC

77 Revised list of digitized materials from NLS (1,000 pages) Mon 10/21/13 Fri 11/29/13 30 days? NLS

78 Transfer of TIFF images from NLS to UNL Mon 4/14/14 Fri 5/2/14 15 days? NLS,Kate

79 Create metadata files for legacy image data Mon 1/6/14 Mon 2/17/14 31 days

80 Integrate DLC and NLS image data and metadata Mon 8/4/14 Wed 10/1/14 43 days

81 Organize TIFF data according to new directory structure Mon 8/4/14 Wed 10/1/14 43 days?

82 Website Development (UCLA) Fri 11/1/13 Mon 9/5/16 742 days?
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83 Site development & Islandora streamlined functionalities Fri 11/1/13 Fri 5/8/15 396 days?

84 Website Fri 11/1/13 Fri 3/14/14 96 days?

85 Initial site review & bugtesting Fri 11/1/13 Fri 11/29/13 21 days? Adrian,Megan,Angela

86 Confirm conversion to Drupal LO of all LO and Lotest pages Fri 11/15/13 Fri 11/29/13 11 days? Adrian,Megan

87 Create four tier site tweak list: immediate, short-term, medium-term, long-term Fri 11/1/13 Fri 11/29/13 21 days? Adrian,Megan,Angela

88 UNL to UCLA Handover Mon 3/3/14 Fri 3/14/14 10 daysKarin,Parinita[20%],Kristian,Kevin,Henry

89 Redesign Fri 11/1/13 Fri 5/8/15 396 days?

90 Identify model sites Fri 11/1/13 Fri 11/29/13 21 days Adrian,Megan,Angela

91 Key site characteristic meeting #1 Mon 12/2/13 Fri 12/6/13 5 days? Adrian,Megan,Angela

92 Characteristic feasibility/translation meeting #2 Mon 12/9/13 Fri 12/13/13 5 days? Adrian,Megan,Angela

93 Meeting to define key site elements Mon 1/13/14 Fri 1/17/14 5 days Adrian,Megan,Angela

94 Level 1,2,3 Mockups Mon 1/20/14 Fri 8/8/14 145 days?

95 Level 1 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka

96 Level 1 Final Mockup and Discussion Mon 2/10/14 Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka

97 Level 1, Implement Mockup Fri 3/14/14 Mon 6/2/14 57 days? Kristian,Parinita[20%],Lisa

98 Level 1, Scholars Review and Provide Notes Tue 6/3/14 Wed 6/11/14 7 days? Adrian,Megan,Angela

99 Level 1, Implement Revisions Thu 6/12/14 Wed 7/2/14 15 days? Kristian,Parinita[20%],Lisa

100 Level 2 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka

101 Level 2 Final Mockup and Discussion Mon 2/10/14 Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka

102 Level 2, Implement Mockup Fri 3/14/14 Wed 6/25/14 74 days? Lisa,Parinita[20%],Kristian

103 Level 2, Scholars Review and Provide Notes Thu 6/26/14 Fri 7/4/14 7 days? Adrian,Megan,Angela

104 Level 2, Implement Revisions Mon 7/7/14 Tue 7/15/14 7 days? Lisa,Parinita[20%],Kristian

105 Level 3 Initial Mockup and Discussion Wed 2/19/14 Thu 3/13/14 17 days? Adrian,Megan,Angela,Ashanka

106 Level 3 Final Mockup and Discussion Fri 3/14/14 Wed 4/30/14 34 days? Adrian,Megan,Angela,Ashanka

107 Level 3, Implement Mockup Wed 7/16/14 Wed 7/23/14 6 days? Lisa,Parinita[20%],Kristian

108 Level 3, Scholars Review and Provide Notes Thu 7/24/14 Wed 7/30/14 5 days Adrian,Megan,Angela,Ashanka

109 Level 3, Implement Revisions Thu 7/31/14 Fri 8/8/14 7 days? Lisa,Parinita[20%],Kristian

110 Levels 4 and 5 Design and Implement Thu 5/1/14 Thu 1/22/15 191 days?

111 Level 4, Initial Mockup and Design Thu 5/1/14 Thu 5/15/14 11 days Adrian,Megan,Angela,Ashanka

112 Level 4, Final Mockup and Design Thu 6/26/14 Thu 7/3/14 6 days? Adrian,Megan,Angela,Ashanka

113 Level 4, Implement Mockup Mon 11/17/14 Fri 11/21/14 5 days? Lisa,Parinita[20%],Kristian

114 Stakeholders Review in UK Mon 11/24/14 Fri 11/28/14 5 days? Adrian

115 Level 4, Scholars Review and Provide Notes Mon 12/1/14 Thu 1/1/15 24 days Adrian,Megan,Angela

116 Level 4, Implement Revisions Fri 1/2/15 Thu 1/22/15 15 days? Lisa,Parinita[20%],Kristian

117 Level 5, Plan Fri 7/4/14 Thu 8/7/14 25 days? Adrian,Megan,Angela,Ashanka

118 Level 5, Development Fri 8/8/14 Thu 11/6/14 65 days? Adrian,Megan,Angela,Ashanka

119 Level 5, Implement Alpha Fri 11/7/14 Thu 1/8/15 45 days? Lisa,Parinita[20%],Kristian

120 Search Engine Optimization Fri 1/9/15 Thu 1/22/15 10 days

121 Usability Testing Fri 1/9/15 Fri 2/6/15 21 days? Adrian,Megan,Angela
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122 Usability Revision Mon 2/9/15 Thu 5/7/15 64 days? Lisa,Parinita[20%],Kristian

123 Beta Release Fri 5/8/15 Fri 5/8/15 1 day?

124 Add missing site pages from live and text sites ID'd by Adrian & Megan Mon 3/17/14 Tue 4/8/14 17 days? Adrian,Kristian

125 Critical Materials Mon 12/2/13 Fri 10/31/14 240 days?

126 Evaluate existing site essays; identify essays to 1. edit, 2. remove, 3. consolidate, 4. add as “short essay” topicsMon 12/2/13 Fri 12/20/13 15 days? Adrian,Megan

127 Phase 1 (AW) - draft Project History, Acknowledgments, Major Works/Bibliographies; Outline: DL's Life & discuss with MWMon 2/3/14 Tue 4/8/14 47 days Adrian

128 Phase 1 (MW): staff list, review collaborating institutions, revise Contexts essays in Word docs.Mon 2/3/14 Tue 4/8/14 47 days Megan

129 Phase 1 (MW):  revise Contexts essays in Word docs. Mon 2/3/14 Tue 4/8/14 47 days Megan

130 Phase 2: About pages x 2, (AW) Ms Legacy, (AW) CC Cats, (MW) Murray Essay, (MW) write up DL's LifeWed 4/9/14 Wed 4/30/14 16 days Adrian,Megan

131 Phase 3: Finalize Contexts essays, restore/supplement essay images, add authors, and maybe essay bibliographiesThu 5/1/14 Thu 5/29/14 21 days Adrian,Megan

132 Research/write short essays and add further reading Fri 5/30/14 Fri 10/31/14 111 days Adrian,Megan,Chris,Heather,Kate

133 Website development review telecon Mon 6/23/14 Mon 6/23/14 1 day?

134 Development of site & conclude streamlined functionalities Tue 6/24/14 Fri 11/28/14 114 days?

135 Documentation Tue 6/24/14 Fri 11/28/14 114 days?

136 Develop initial LEAP project narrative; add images Tue 6/24/14 Fri 11/7/14 99 days? Adrian

137 Assemble project materials for download Tue 6/24/14 Fri 11/7/14 99 days? Adrian

138 Review narrative, images, downloads Tue 6/24/14 Fri 11/7/14 99 days Megan

139 UK & US stakeholder updates Mon 11/10/14 Fri 11/28/14 15 days TBD

140 Continue and conclude development of site based on beta web release of new site Mon 5/11/15 Mon 9/5/16 346 days

141 Stakeholders and Advisory Board provide input on beta website Mon 5/11/15 Wed 7/8/15 43 days

142 Website and Program Review at UCLA Thu 7/9/15 Wed 7/15/15 5 days

143 Web release of revised site, transcribed Diaries and Journal, and critical materials Thu 9/1/16 Thu 9/1/16 1 day

144 Scholarship Mon 11/4/13 Fri 8/26/16 735 days?

145 "Sort out" legacy transcriptions and manuscript data Mon 11/4/13 Fri 1/31/14 65 days? Adrian,Lisa,Brian

146 Correlate legacy manuscript image data with MySQL metadata Mon 12/2/13 Fri 2/28/14 65 days

147 Correlate legacy transcriptions with MySQL metadata Mon 12/2/13 Fri 3/14/14 75 days

148 Review correlated legacy image data Mon 3/17/14 Mon 3/17/14 1 day?

149 Review correlated legacy image transcriptions Mon 3/3/14 Mon 3/3/14 1 day?

150 Deliver digitization products to scholar(s) Mon 4/28/14 Wed 6/4/14 28 days

151 Transcription and encoding of Field Diaries I, II, and III and Unyanyembe Journal Mon 5/26/14 Fri 10/31/14 115 days Adrian,Scholars

152 Transcription and encoding of Field Diaries IV, V, and VI and Unyanyembe Journal Mon 11/3/14 Fri 4/24/15 125 days Adrian,Scholars

153 Transcription and encoding of Field Diaries VII, X, and XIV and Unyanyembe Journal Mon 4/27/15 Fri 9/25/15 110 days Adrian,Scholars

154 Transcription and encoding of Field Diaries XV, XVI, and XVII and Unyanyembe Journal Mon 9/28/15 Fri 3/25/16 130 days? Adrian,Scholars

155 TEI Encoding review of Field Diary and Unyanyembe Journal transcriptions (iterative) Mon 5/12/14 Wed 3/2/16 413 days

156 Research for introductory and critical materials for Diaries and Journal Mon 3/30/15 Fri 8/28/15 110 days?

157 Begin writing introductory and critical materials for Diaries and Journal Mon 8/31/15 Fri 2/26/16 130 days? Adrian,Scholars

158 Continue and conclude writing introductory and critical materials for Diaries and Journal Tue 3/1/16 Fri 8/26/16 129 days? Adrian,Scholars

159 Data Ingest and Hosting Mon 9/2/13 Wed 9/13/17 1053 days?

160 UCLA Review UNL CDRH File Naming Convention with Brian by early Feb Thu 11/14/13 Fri 1/31/14 57 days? Lisa,Brian
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161 Data integration kickoff meeting Tue 4/8/14 Tue 4/8/14 0 days Adrian,Lisa,Brian

162 Ingest MODS to Islandora Wed 9/3/14 Fri 8/7/15 243 days Lisa,UCLA

163 Image Cropping Fri 9/26/14 Mon 9/7/15 247 days?

164 Rename TIFFs to new filename Scheme Mon 10/5/15 Mon 11/9/15 26 days Frank

165 Handover Legacy TIFFs from UNL to UCLA Mon 9/2/13 Tue 9/3/13 2 days Adrian,Lisa

166 Ingest Legacy TIFFs to Islandora Tue 11/10/15 Fri 2/12/16 69 days Lisa,UCLA

167 Test Sample TEI in Islandora Tue 9/8/15 Thu 9/24/15 13 days Lisa,UCLA

168 Data organization status review Fri 9/25/15 Fri 9/25/15 1 day? Adrian,Lisa

169 Data integration planning review Fri 9/25/15 Fri 9/25/15 1 day? Adrian,Lisa

170 Create Descriptive Metadata with authority names Mon 10/5/15 Wed 10/14/15 8 days Lisa

171 Ingest metadata into image TIFF headers and with images Thu 10/15/15 Tue 10/27/15 9 days Lisa

172 Ingest DLC & NLS data through Islandora (TEI, MODS & TIFF) Wed 10/28/15 Mon 12/7/15 29 days Lisa,UCLA

173 Create MD5 checksums for all files and compare after ingest Thu 10/15/15 Wed 9/13/17 500 days Lisa,UCLA

174 Ongoing ingest of data into Islandora (New Transcriptions & Images) Mon 8/10/15 Fri 8/5/16 260 days Lisa,UCLA

175 Source Data Access Mon 9/28/15 Mon 4/4/16 136 days

176 Create TXT Metadata Mon 9/28/15 Mon 10/26/15 21 days Adrian,Lisa,Brian

177 Develop ability to download manuscript through normal Islandora (.zip w/ TIFFs, XMLs) Mon 9/28/15 Thu 11/26/15 44 days Lisa,UCLA

178 Generate standard Readme File for each Package for self documentation Fri 11/27/15 Mon 11/30/15 2 days

179 Add .zip for all TEI XMLs in collection Tue 12/1/15 Wed 12/30/15 22 days Lisa,UCLA

180 Add .zip for all MODS XMLs in collection Fri 11/27/15 Mon 12/28/15 22 days Lisa,UCLA

181 Data Access Review of methods for providing access to large numbers of TIFFs, jpegs Tue 12/29/15 Mon 4/4/16 70 days Lisa,Adrian

182 Outreach Fri 11/1/13 Fri 1/15/16 576 days?

183 Preparation of outreach teacher packs; first phase of outreach Fri 11/1/13 Tue 9/30/14 238 days? Kate,Martha

184 Texts for 10 topics: initial focus Global citizen and African animals (also identifying images or drawings by DL to use). Fri 11/1/13 Mon 4/14/14 117 days? Kate,Megan

185 Complete report of prepilot for Megan and Martha to correct. Fri 11/1/13 Mon 4/14/14 117 days? Kate

186 Identify objects and establish what needs photographed (possibly with assistance of Anne Martin?)Fri 11/1/13 Mon 4/14/14 117 days? Martha

187 Discuss outreach section of website with web design team Mon 6/2/14 Mon 6/30/14 21 days? Megan

188 Create template design options for worksheets, by dec 16th?, liaise with Martha, meeting at DLC? Mon 12/2/13 Mon 4/14/14 96 days? Kate

189 Skype call Kate, Megan and Martha if possible to review progress Mon 12/2/13 Mon 4/14/14 96 days? Kate,Martha,Megan

190 Review template design options for worksheets, liaise with Kate, meeting at DLC? Mon 12/2/13 Mon 4/14/14 96 days? Megan

191 Review Kate’s initial report. Mon 12/2/13 Mon 4/14/14 96 days? Martha,Megan

192 Early January final cut for texts, images and objects. Mon 2/3/14 Fri 4/25/14 60 days? Kate,Martha,Megan

193 Create mockups - rough draft Mon 2/17/14 Fri 4/25/14 50 days?

194 Review mockups and ensure curriculum guidelines Fri 4/18/14 Fri 4/25/14 6 days?

195 Refine and complete mockups for Phase One Fri 4/18/14 Fri 4/25/14 6 days?

196 Finalize image-text-object choices via Skype or Google hangout  meeting Mon 1/6/14 Mon 4/14/14 71 days? Kate,Martha,Megan

197 Report of prepilot to Adrian. Mon 1/20/14 Mon 4/14/14 61 days? Kate

198 Initiate contact with schools in Edinburgh and the Lothians. Tue 4/1/14 Mon 4/21/14 15 days? Kate

199 Set date for worksheet trial at Calderside Mon 3/17/14 Fri 4/25/14 30 days?
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200 Organize worksheet trial at Calderside Tue 4/1/14 Fri 5/30/14 44 days?

201 Host worksheet trial at Calderside (4 hrs) Tue 4/15/14 Fri 5/30/14 34 days?

202 Refine worksheets based on teacher and student feedback at Calderside Fri 5/16/14 Mon 6/16/14 22 days?

203 Keep in touch with web design Mon 9/1/14 Tue 9/30/14 22 days? Megan

204 Update and review compliance matrix Mon 1/6/14 Mon 4/14/14 71 days? Megan

205 Arrange any photography that needs taken Mon 4/14/14 Mon 4/28/14 11 days? Kate

206 Check usage rights for photographs (of children in classrooms, of objects from DLC, etc) Tue 4/1/14 Wed 4/30/14 22 days? Kate

207 Set June date for teacher publicity event in coordination with DLC (ideally 1-3 weeks after Calderside date)Mon 3/17/14 Fri 4/25/14 30 days?

208 Plan teacher publicity event in coordination with DLC Fri 3/28/14 Fri 5/30/14 46 days?

209 Host teacher publicity event Thu 5/15/14 Fri 6/20/14 27 days?

210 Final arranging of worksheets. Print example packs. Arrange introduction lecture for teachers in DLC and Napier?Fri 4/25/14 Wed 4/30/14 4 days? Kate

211 Contact National Museums Scotland, TradeAid and British Council to begin dissemination processMon 3/3/14 Fri 3/28/14 20 days? Kate

212 Second phase of pilot for outreach program Mon 9/1/14 Tue 12/30/14 87 days? Megan

213 Pilot with Calderside. Progress review Tue 4/1/14 Wed 4/30/14 22 days? Kate,Martha

214 Develop student Top 5 list Wed 10/1/14 Fri 10/31/14 23 days? Kate

215 Begin to plan phase 2 of pilot: other parts of Scotland and UK? Mon 5/5/14 Thu 5/15/14 9 days Kate,Megan

216 Progress review. Check if themes will work outside UK. Tue 4/1/14 Wed 4/30/14 22 days? Megan

217 Follow up on teacher interest generated at publicity event to schedule classroom activities Mon 9/1/14 Mon 9/15/14 11 days?

218 Design US pilot Mon 1/5/15 Mon 3/2/15 41 days? Megan

219 Outreach / pen pal program to Zambia / Tanzania Mon 1/5/15 Mon 3/2/15 41 days? Megan

220 Deliver outreach packs (10 themes) for website Wed 12/30/15 Fri 1/15/16 13 days? Megan

221 Outreach report and resources released on site; design US pilot; explore outreach to South Africa and ZambiaMon 3/16/15 Mon 3/30/15 11 days?

222 Dissemination Plan Mon 9/2/13 Thu 12/1/16 849 days?

223 Smithsonian Associates Lecture Tue 10/21/14 Tue 10/21/14 1 day? Mike,Adrian

224 Social Media Tasks Mon 9/2/13 Thu 3/12/15 399 days

225 Social media planning & research Mon 9/2/13 Fri 9/27/13 20 days

226 Begin Listserves promoting account Mon 1/5/15 Thu 3/12/15 49 days

227 Blog Mon 9/2/13 Fri 3/27/15 410 days?

228 Create Account Mon 9/2/13 Fri 9/27/13 20 days

229 Post to Account Tue 4/1/14 Fri 3/27/15 259 days?

230 Twitter Mon 9/2/13 Fri 3/27/15 410 days?

231 Create Account Mon 9/2/13 Mon 9/2/13 1 day?

232 Post to Account 3 times per week Mon 5/5/14 Fri 3/27/15 235 days?

233 Begin following major users Mon 5/5/14 Fri 7/25/14 60 days?

234 Promote Blog Mon 5/5/14 Fri 6/27/14 40 days?

235 Add Twitter Follow Button to main site Mon 5/5/14 Mon 5/5/14 1 day?

236 Media Promotion Mon 9/2/13 Mon 3/2/15 391 days?

237 Have project partners promote our site Mon 9/2/13 Mon 9/2/13 1 day?

238 Publicity campaign begins Mon 10/6/14 Mon 1/5/15 66 days?
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239 Begin working with print/broadcast media to promote LO Mon 12/1/14 Fri 1/30/15 45 days?

240 Build press kits Mon 12/1/14 Fri 1/30/15 45 days?

241 NLS Materials for 1.5 year milestone Mon 3/2/15 Mon 3/2/15 1 day?

242 Submit Livingstone Online site as a whole to NINES for inclusion Fri 9/2/16 Tue 11/29/16 63 days Adrian

243 Use RDF to further disseminate Livingstone Online materials Thu 9/1/16 Thu 12/1/16 66 days Adrian

244 Solicit formal reviews of site from journals Fri 9/2/16 Tue 11/29/16 63 days Adrian
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ID Predecessors

1

2

46

47

48

49

50

51

52 51

53 50

54 53

55 54

56 55

57 56

58 57

59 58

60 58

61 60

62 60,61

63 160,145

64 63

65 64

66 65

67

68

69

70 69

71 70

72 71

73 71

74

75

76 73

77 68

78 77

79

80 73FF,78,75FF

81 78,73

82

10/3

James

James

James

James

Adrian,Lisa

James

Adrian,Mike

NLS

E B M E B M E B M E B M E B M E B M E B
September October November December January February March
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ID Predecessors

83

84

85

86

87

88

89

90

91

92

93

94 93

95

96 95

97 96

98 97

99 98

100

101 100

102 101

103 102

104 103

105 101

106 105

107 106,104

108 107

109 108

110

111

112 111

113 112

114 113

115 114

116 115

117 112

118 117

119 118

120 119

121 119

Adrian,Megan,Angela

Adrian,Megan

Adrian,Megan,Angela

Adrian,Megan,Angela

Adrian,Megan,Angela

Adrian,Megan,Angela

Adrian,Megan,Angela

Adrian,Megan,Angela,A

Adrian,Megan,Angela,A

E B M E B M E B M E B M E B M E B M E B
September October November December January February March
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122 121

123 122

124 109

125

126

127 126

128 126

129 126

130 129

131 130

132 131

133

134 133

135

136

137

138

139 138

140 123

141 123

142 141

143

144

145

146

147

148 147

149 146

150 73FF,71

151 61

152 151

153 152

154 153

155 60

156

157 156

158 157

159

160

Adrian,Megan

Adrian,Lisa,Brian

3/3

Lisa,Brian

E B M E B M E B M E B M E B M E B M E B
September October November December January February March
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161 27,28

162 161

163 73FF,78

164 163

165

166 162,164

167 64,65,163

168 167

169 167

170 167

171 170

172 171

173 170

174 162

175

176 169

177 169

178 177

179 178

180 177

181 180

182

183

184

185

186

187 200

188

189

190

191

192

193

194

195

196

197

198

199

Adrian,Lisa

E B M E B M E B M E B M E B M E B M E B
September October November December January February March
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200

201

202

203

204

205

206

207

208

209

210

211

212

213

214

215 213

216

217

218

219

220

221

222

223

224

225

226

227

228

229

230

231

232

233

234

235

236

237

238

E B M E B M E B M E B M E B M E B M E B
September October November December January February March

Page 11



ID Predecessors

239

240

241

242 143

243

244 143

E B M E B M E B M E B M E B M E B M E B
September October November December January February March
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ID

1

2

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

James

James

4/21

Scholars

James

James

James

James

James,Adrian,Lisa,Brian

DLC

4/8

4/8

4/8

Glasgow

4/16

Glasgow,DLC

NLS,Kate

M E B M E B M E B M E B M E B M E B M E B
April May June July August September Octobe
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ID

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

119

120

121

Karin,Parinita[20%],Kristian,Kevin,Henry

shanka

Adrian,Megan,Angela,Ashanka

Kristian,Parinita[20%],Lisa

Adrian,Megan,Angela

Kristian,Parinita[20%],Lisa

shanka

Adrian,Megan,Angela,Ashanka

Lisa,Parinita[20%],Kristian

Adrian,Megan,Angela

Lisa,Parinita[20%],Kristian

Adrian,Megan,Angela,Ashanka

Adrian,Megan,Angela,Ashanka

Lisa,Parinita[20%],Kristian

Adrian,Megan,Angela,Ashanka

Lisa,Parinita[20%],Kristian

Adrian,Megan,Angela,Ashanka

Adrian,Megan,Angela,Ashanka

Adrian,Megan,Angela,Ashanka

M E B M E B M E B M E B M E B M E B M E B
April May June July August September Octobe
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ID

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

Adrian,Kristian
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