ID Task Name Start Finish Duration Resource Names Predecessors
1 + Planning and Management Tue 9/3/13 Fri 11/28/14 324 days?

2 o Project Assessment and Planning Tue 9/3/13 Tue 4/8/14 156 days?

3 o Project Kickoff and Planning Tue 9/3/13 Mon 11/11/13 50 days?

4 o Initial data and task assessment Tue 9/3/13 Thu 9/19/13 13 days Adrian,Brian,Lisa,Mike

5 o Review NEH Grant and Project Scope Fri 9/20/13 Fri 9/20/13 1 day Adrian,Brian,Lisa,Mike 4
6 o Coordinate & Plan pending meetings through Jan Program Review Tue 10/1/13 Fri 10/4/13 4 days? Adrian

7 o Identify Project Stakeholders Fri 9/20/13 Fri 9/20/13 1 day Adrian,Brian,Lisa,Mike

8 o Identify Stakeholders and Define Roles and Responsibilites Fri 9/20/13 Fri 9/20/13 1 day Adrian,Brian,Lisa,Mike

9 o All Review RACI & schedule & identify schedule conflicts Tue 10/1/13 Thu 10/10/13 8 days? Adrian,Brian,Lisa,Mike

10 o Advise Mike of schedule options after meetings Mon 10/14/13 Mon 10/14/13 1 day Adrian,Brian,Lisa,Mike 9,15,40
11 o Integration and Planning Status Review Thu 10/31/13 Thu 10/31/13 1 day Adrian,Brian,Lisa,Mike

12 o Mike Program Schedule Data to UCLA Mon 11/11/13 Mon 11/11/13 1 day Mike

13 o Data Assessment & Integration Planning Mon 9/30/13 Tue 4/8/14 137 days?

14 o Review core TIFF files & prepare preliminary data set Mon 9/30/13 Fri 1/31/14 90 days Adrian

15 o Data standardization telecon Mon 2/3/14 Mon 2/3/14 1 day Adrian,Brian,Lisa 14
16 o Summary of Preliminary data Mon 12/9/13 Fri 12/13/13 5 days Adrian

17 o Data uploaded to Spacely Mon 12/16/13 Mon 12/30/13 11 days Adrian 16
18 o UCLA Review UNL Data (File Naming) Thu 1/9/14 Tue 1/14/14 4 days Adrian,Lisa 17
19 o Report on Data review status Wed 1/15/14 Wed 1/15/14 1 day? Lisa 18
20 o Prepare Interim Data Set Mon 2/3/14 Tue 4/1/14 42 days Adrian 14
21 o Recommend Standard TIFF Image Format (cropping) Tue 1/7/14 Tue 1/28/14 16 days Lisa 17
22 o Decision on Standard TIFF Image Format (cropping) Wed 1/29/14 Tue 2/4/14 5 days Adrian 21
23 o Crop Image Data Mon 3/3/14 Tue 4/1/14 22 days?

24 o Define TXT Metadata Tue 2/4/14 Fri 2/14/14 9 days? Adrian,Lisa 15
25 o Develop Plan for File-Metadata Integration Tue 2/4/14 Wed 2/19/14 12 days Lisa 15
26 o Develop prototype Fedora database to correlate legacy & new files Wed 2/12/14 Tue 4/8/14 40 days Lisa 18
27 o Data & Metadata review telecon Tue 4/8/14 Tue 4/8/14 0 days Adrian,Brian,Lisa 26
28 o Planning Review Telecon Wed 2/19/14 Wed 2/19/14 1 day Adrian,Brian,Lisa,Mike

29 o UK Coordination meetings on digitization, encoding Tue 10/1/13 Fri 10/18/13 14 days?

30 o Provide Adrian additional imaging questions & issues Tue 10/1/13 Fri 10/11/13 9 days? Lisa

31 o Review file naming scheme on p 19 of Glasgow budget notes SOW Tue 10/1/13 Fri 10/4/13 4 days? Lisa

32 o Provide file naming & metadata specifications to NLS & DLC Tue 10/1/13 Wed 10/9/13 7 days? Adrian,Lisa

33 o Assessment of current files and plans Tue 10/15/13 Fri 10/18/13 4 days

34 o MODS Mapping Tue 10/1/13 Fri 11/29/13 44 days?

35 o Export MySQL to UCLA Metadata expert for assessment Tue 10/1/13 Thu 10/3/13 3 days? Lisa,Claudia[4%)]

36 o Provide UNL with examples for MODS mapping Tue 10/1/13 Fri 10/4/13 4 days? Lisa

37 o Define mapping into MODS Mon 10/21/13 Fri 11/29/13 30 days? Claudia[4%)],Lisa

38 o Initial Website Conversion (UNL) Tue 10/1/13 Mon 11/4/13 25 days?

39 o Define Website functional requirements Tue 10/1/13 Fri 10/11/13 9 days? Adrian,Karin
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40 o Web Design Kickoff Meeting Wed 10/9/13 Wed 10/9/13 1 day?

41 o Learn Drupal & make current website navigable Mon 10/7/13 Fri 10/11/13 5 days? Karin

42 o Develop wireframes & content/navigation placement Mon 10/14/13 Fri 10/18/13 5 days? Karin 41
43 o Start on design concept Mon 10/21/13 Fri 10/25/13 5 days? Karin 42
44 o Design implementation/refinement Mon 10/28/13 Fri11/1/13 5 days Karin 43
45 o Design review telecon Mon 11/4/13 Mon 11/4/13 1 day? 44
46 o Define intellectual property rights Tue 4/1/14 Fri 10/31/14 154 days? Adrian

47 o In-person meeting in UK with stakeholders to assess progress Mon 11/24/14 Fri 11/28/14 5 days

48 E’b Transcription Integration (Cummings) Wed 10/2/13 Fri 1/30/15 348 days?

49 o Wisnicki-Cummings TEI Planning Telecon Thu 10/3/13 Thu 10/3/13 1 day James,Adrian

50 o Document Analysis of existing TEI P4 Files Wed 10/2/13 Mon 10/21/13 14 days James

51 o Review of existing coding manuals Tue 10/15/13 Mon 10/21/13 5 days James

52 o Document Analysis of existing TEI P5 Files Tue 10/22/13 Fri11/1/13 9 days James 51
53 o Produce analysis of survey for comment Tue 11/12/13 Fri 11/29/13 14 days James 50
54 o Project Comments on Survey Mon 12/2/13 Thu 12/12/13 9 days Adrian,Lisa 53
55 o Survey Telecon Fri 12/13/13 Fri 12/13/13 1 day? 54
56 o Produce schema for comment Mon 2/3/14 Fri 2/21/14 15 days James 55
57 o Revise draft LEAP TEI P5 ODD customisation file (documentation & meta-schema) Mon 3/24/14 Fri 4/11/14 15 days James 56
58 o Develop template for TEI coding Mon 4/14/14 Fri 4/18/14 5 days James 57
59 o Transcription Kickoff Meeting Mon 4/21/14 Mon 4/21/14 1 day? Scholars 58
60 o Encode samples of Diary | Mon 4/21/14 Fri 5/9/14 15 days Scholars 58
61 o Update encoding guidelines/schema stored in LEAP TEI P5 ODD customisation; re Mon 5/12/14 Fri 5/23/14 10 days James 60
62 o Remote tutorial on TEI P5 ODD customisation for interested project members Mon 5/26/14 Mon 5/26/14 1 day James 60,61
63 o Rename P4 & P5 XML Files before conversion Mon 3/17/14 Mon 4/28/14 31 days 164,149
64 E’b Initial conversion of TEI P4 files Mon 6/2/14 Fri 12/19/14 145 days James 63
65 E’b Initial conversion of TEI P5 files and canonicalization of all LEAP files Mon 10/27/14 Fri 12/19/14 40 days James 64SS
66 E’b Review results of conversion & re-asses LEAP TEI P5 ODD customisation; produce Fri 1/2/15 Fri 1/30/15 21 days James,Adrian,Lisa,Brian 65
67 E’b Digitization Tue 10/15/13 Wed 2/11/15 347 days?

68 o Develop and Coordinate Digitization and Schedule in Scotland Tue 10/15/13 Fri 10/18/13 4 days? Adrian,Mike

69 o Conservation Assessment & Documentation from DLC Tue 1/14/14 Tue 4/8/14 61 days? DLC

70 o Transfer bulk of manuscripts from DLC to U Glasgow Tue 4/8/14 Tue 4/8/14 0 days? DLC,Glasgow 69
7 o Initial Imaging, distro & evaluation of first batch of manuscripts Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Lisa 70
72 o Digitization status teleconference Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Adrian,Mike 71
73 7N Digitization of materials from DLC (2,500 pages) & transfer to DLC Mon 4/14/14 Fri12/12/14 175 days? Glasgow 7
74 o Digitization Progress Review Wed 4/16/14 Wed 4/16/14 1 day Adrian,Lisa,Brian,Mike

75 o QA of DLC Images Mon 4/14/14 Wed 10/1/14 123 days

76 E’b Manuscripts returned to DLC Mon 12/15/14 Fri 1/30/15 35 days? Glasgow,DLC 73
77 o Revised list of digitized materials from NLS (1,000 pages) Mon 10/21/13 Fri 11/29/13 30 days? NLS 68
78 o Transfer of TIFF images from NLS to UNL Mon 4/14/14 Fri 5/2/14 15 days? NLS,Kate 77
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79 E’b Review of NLS Data for possible cropping Mon 1/26/15 Fri 1/30/15 5 days 78
80 o Create metadata files for legacy image data Mon 1/6/14 Mon 2/17/14 31 days

81 o Integrate DLC and NLS image data and metadata Wed 10/15/14 Fri12/12/14 43 days 73FF,78,75FF
82 o Organize TIFF data according to new directory structure Mon 12/15/14 Wed 2/11/15 43 days? 78,73
83 E’b Website Development (UCLA) Fri11/1/13 Thu 9/15/16 750 days?

84 E’b Site development & Islandora streamlined functionalities Fri 11/1/13 Fri7/3/15 436 days?

85 o Website Fri 11/1/13 Fri 3/14/14 96 days?

86 o Initial site review & bugtesting Fri11/1/13 Fri 11/29/13 21 days? Adrian,Megan,Angela

87 o Confirm conversion to Drupal LO of all LO and Lotest pages Fri 11/15/13 Fri 11/29/13 11 days? Adrian,Megan

88 o Create four tier site tweak list: immediate, short-term, medium-term, long- Fri 11/1/13 Fri 11/29/13 21 days? Adrian,Megan,Angela

89 o UNL to UCLA Handover Mon 3/3/14 Fri 3/14/14 10 days Parinita[20%)],Kristian,Kevin,Henry

90 E’b Redesign Fri11/1/13 Fri 7/3/15 436 days?

91 o Identify model sites Fri11/1/13 Fri 11/29/13 21 days Adrian,Megan,Angela

92 o Key site characteristic meeting #1 Mon 12/2/13 Fri 12/6/13 5 days? Adrian,Megan,Angela

93 o Characteristic feasibility/translation meeting #2 Mon 12/9/13 Fri 12/13/13 5 days? Adrian,Megan,Angela

94 o Meeting to define key site elements Mon 1/13/14 Fri1/17/14 5 days Adrian,Megan,Angela

95 E’b Level 1,2,3 Mockups Mon 1/20/14 Mon 12/22/14 241 days? 94
96 o Level 1 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka

97 o Level 1 Final Mockup and Discussion Mon 2/10/14 Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka 96
98 o Level 1, Implement Mockup Fri 3/14/14 Mon 6/2/14 57 days? Kristian,Parinita[20%)],Lisa 97
99 o Level 1, Scholars Review and Provide Notes Tue 6/3/14 Wed 6/11/14 7 days? Adrian,Megan,Angela 98
100 E’b Level 1, Implement Revisions Thu 6/12/14 Fri 12/19/14 137 days? Kristian,Parinita[20%)],Lisa 99
101 o Level 2 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka

102 o Level 2 Final Mockup and Discussion Mon 2/10/14 Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka 101
103 o Level 2, Implement Mockup Fri 3/14/14 Wed 6/25/14 74 days? Lisa,Parinita[20%],Kristian 102
104 o Level 2, Scholars Review and Provide Notes Thu 6/26/14 Fri 7/4/14 7 days? Adrian,Megan,Angela 103
105 E’b Level 2, Implement Revisions Mon 7/7/14 Fri 12/19/14 120 days? Lisa,Parinita[20%],Kristian 104
106 v"' Level 3 Initial Mockup and Discussion Wed 2/19/14 Thu 3/13/14 17 days? Adrian,Megan,Angela,Ashanka 102
107 o Level 3 Final Mockup and Discussion Fri 3/14/14 Wed 4/30/14 34 days? Adrian,Megan,Angela,Ashanka 106
108 o Level 3, Implement Mockup Mon 9/29/14 Wed 12/10/14 3 days? Lisa,Parinita[20%],Kristian 107,105
109 E’b Level 3, Scholars Review and Provide Notes Thu 12/11/14 Mon 12/15/14 3 days Adrian,Megan,Angela,Ashanka 108
110 E’b Level 3, Implement Revisions Tue 12/16/14 Mon 12/22/14 5 days Lisa,Parinita[20%],Kristian 109
111 E’b Alpha Release with all theming on Levels 1-3 Thu 3/12/15 Fri 3/20/15 7 days Lisa,Parinita[20%],Kristian

112 E’b Levels 4 and 5 Design and Implement Thu 5/1/14 Fri 4/10/15 247 days?

113 v"' Level 4, Initial Mockup and Design Thu 5/1/14 Mon 12/1/14 153 days Adrian,Megan,Angela,Ashanka

114 v"' Level 4, Final Mockup and Design Tue 12/2/14 Tue 12/9/14 6 days? Adrian,Megan,Angela,Ashanka 113
115 E’b Level 4, Implement Mockup Wed 12/10/14 Fri 1/23/15 33 days? Lisa,Parinita[20%],Kristian 114
116 E’b Level 4, Scholars Review and Provide Notes Tue 12/30/14 Fri 1/30/15 24 days Adrian,Megan,Angela

117 E’b Level 4, Implement Revisions Mon 2/2/15 Fri2/13/15 10 days Lisa,Parinita[20%],Kristian 116
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118 v"' Level 5, Plan Wed 12/10/14 Tue 12/30/14 15 days Jrian,Megan,Angela,Ashanka,Lisa 114
119 Level 5, Development Tue 3/31/15 Fri4/10/15 9 days Adrian,Megan,Angela,Ashanka 118,111FF
120 E’b UCLA Beta Development Completed Thu 3/12/15 Fri 4/10/15 22 days? 119FF
121 Resolve all Level 4 & 5 Issues Mon 4/13/15 Mon 4/20/15 6 days 120
122 Level 4 & 5 Theming Complete Tue 4/21/15 Fri 5/1/15 9 days 121
123 Usability Testing, including Bug testing & partner review Mon 5/4/15 Tue 5/19/15 12 days 122
124 Finalized Scholar Beta Input Mon 5/4/15 Tue 5/19/15 12 days Adrian,Megan,Angela 122
125 Beta Release Wed 5/20/15 Wed 5/20/15 1 day? 124
126 Search Engine Optimization Thu 5/21/15 Fri 6/5/15 12 days 122,125
127 Usability Revision Mon 6/8/15 Fri 7/3/15 20 days? Lisa,Parinita[20%],Kristian 126
128 o Add missing site pages from live and text sites ID'd by Adrian & Megan Mon 3/17/14 Tue 4/8/14 17 days? Adrian,Kristian 110
129 o Critical Materials Mon 12/2/13 Fri 10/31/14 240 days?

130 o Evaluate existing site essays; identify essays to 1. edit, 2. remove, 3. cons Mon 12/2/13 Fri 12/20/13 15 days? Adrian,Megan

131 o Phase 1 (AW) - draft Project History, Acknowledgments, Major Works/Bib Mon 2/3/14 Tue 4/8/14 47 days Adrian 130
132 o Phase 1 (MW): staff list, review collaborating institutions, revise Contexts Mon 2/3/14 Tue 4/8/14 47 days Megan 130
133 o Phase 1 (MW): revise Contexts essays in Word docs. Mon 2/3/14 Tue 4/8/14 47 days Megan 130
134 o Phase 2: About pages x 2, (AW) Ms Legacy, (AW) CC Cats, (MW) Murray Wed 4/9/14 Wed 4/30/14 16 days Adrian,Megan 133
135 o Phase 3: Finalize Contexts essays, restore/supplement essay images, adi Thu 5/1/14 Thu 5/29/14 21 days Adrian,Megan 134
136 o Research/write short essays and add further reading Fri 5/30/14 Fri 10/31/14 111 days Adrian,Megan,Chris,Heather,Kate 135
137 o Website development review telecon Mon 6/23/14 Mon 6/23/14 1 day?

138 E’b Development of site & conclude streamlined functionalities Tue 6/24/14 Fri 1/9/15 144 days? 137
139 E’b Documentation Tue 6/24/14 Fri 1/9/15 144 days?

140 E’b Develop initial LEAP project narrative; add images Tue 6/24/14 Fri 1/9/15 144 days? Adrian

141 E’b Assemble project materials for download Tue 6/24/14 Fri 1/9/15 144 days? Adrian

142 E’b Review narrative, images, downloads Tue 6/24/14 Fri11/7/14 99 days Megan

143 o UK & US stakeholder updates Mon 11/10/14 Fri 11/28/14 15 days TBD 142
144 Continue and conclude development of site based on beta web release of new site Thu 5/21/15 Thu 9/15/16 346 days 125
145 Stakeholders and Advisory Board provide input on beta website Thu 5/21/15 Fri 7/31/15 52 days 125
146 Website and Program Review at UCLA Mon 8/3/15 Fri 8/7/15 5 days 145
147 Web release of revised site, transcribed Diaries and Journal, and critical materials Thu 9/1/16 Thu 9/1/16 1 day

148 E’b Scholarship Mon 11/4/13 Fri 8/26/16 735 days?

149 o "Sort out" legacy transcriptions and manuscript data Mon 11/4/13 Fri 1/31/14 65 days? Adrian,Lisa,Brian

150 o Correlate legacy manuscript image data with MySQL metadata Mon 12/2/13 Fri 2/28/14 65 days

151 o Correlate legacy transcriptions with MySQL metadata Mon 12/2/13 Fri 3/14/14 75 days

152 o Review correlated legacy image data Mon 3/17/14 Mon 3/17/14 1 day? 151
153 o Review correlated legacy image transcriptions Mon 3/3/14 Mon 3/3/14 1 day? 150
154 o Deliver digitization products to scholar(s) Mon 4/28/14 Wed 6/4/14 28 days 73FF, 71
155 o Transcription and encoding of Field Diaries I, 1l, and Il and Unyanyembe Journal Mon 5/26/14 Fri 10/31/14 115 days Adrian,Scholars 61
156 E’b Transcription and encoding of Field Diaries IV, V, and VI and Unyanyembe Journal Mon 11/3/14 Fri 1/16/15 55 days Adrian,Scholars 155
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157 E’b Transcription and encoding of Field Diaries VII, X, and XIV and Unyanyembe Journ: Mon 1/19/15 Fri 6/19/15 110 days Adrian,Scholars 156
158 Transcription and encoding of Field Diaries XV, XVI, and XVII and Unyanyembe Jot Mon 6/22/15 Fri 12/18/15 130 days? Adrian,Scholars 157
159 E’b TEI Encoding review of Field Diary and Unyanyembe Journal transcriptions (iterativ: Mon 5/12/14 Wed 3/2/16 413 days 60
160 Research for introductory and critical materials for Diaries and Journal Mon 3/30/15 Fri 8/28/15 110 days?

161 Begin writing introductory and critical materials for Diaries and Journal Mon 8/31/15 Fri 2/26/16 130 days? Adrian,Scholars 160
162 Continue and conclude writing introductory and critical materials for Diaries and Jou Tue 3/1/16 Fri 8/26/16 129 days? Adrian,Scholars 161
163 e Data Ingest and Hosting Thu 11/14/13 Wed 9/13/17 1000 days?

164 o UCLA Review UNL CDRH File Naming Convention with Brian by early Feb Thu 11/14/13 Fri 1/31/14 57 days? Lisa,Brian

165 o Data integration kickoff meeting Tue 4/8/14 Tue 4/8/14 0 days Adrian,Lisa,Brian 27,28
166 o Ingest MODS to Islandora Wed 9/3/14 Fri 8/7/15 243 days Lisa,UCLA 165
167 v"' Image Cropping Fri 9/26/14 Mon 9/7/15 247 days? 73FF
168 Rename TIFFs to new filename Scheme Mon 10/5/15 Fri 1/22/16 80 days Frank 167
169 E’b Handover Legacy TIFFs from UNL to UCLA Thu 1/29/15 Fri 1/30/15 2 days Adrian,Lisa

170 Ingest Legacy TIFFs to Islandora Mon 1/25/16 Thu 4/28/16 69 days Lisa,UCLA 166,168
171 Test Sample TE! in Islandora Tue 9/8/15 Thu 9/24/15 13 days Lisa,UCLA 64,65,167
172 Data organization status review Fri 9/25/15 Fri 9/25/15 1 day? Adrian,Lisa 171
173 Data integration planning review Fri 9/25/15 Fri 9/25/15 1 day? Adrian,Lisa 171
174 Create Descriptive Metadata with authority names Mon 10/5/15 Wed 10/14/15 8 days Lisa 171
175 Ingest metadata into image TIFF headers and with images Thu 10/15/15 Tue 10/27/15 9 days Lisa 174
176 Ingest DLC & NLS data through Islandora (TEIl, MODS & TIFF) Wed 10/28/15 Mon 12/7/15 29 days Lisa,UCLA 175
177 Create MD5 checksums for all files and compare after ingest Thu 10/15/15 Wed 9/13/17 500 days Lisa,UCLA 174
178 Ongoing ingest of data into Islandora (New Transcriptions & Images) Mon 8/10/15 Fri 8/5/16 260 days Lisa,UCLA 166
179 Source Data Access Mon 9/28/15 Mon 4/4/16 136 days

180 Create TXT Metadata Mon 9/28/15 Mon 10/26/15 21 days Adrian,Lisa,Brian 173
181 Develop ability to download manuscript through normal Islandora (.zip w/ TIFFs, XM Mon 9/28/15 Thu 11/26/15 44 days Lisa,UCLA 173
182 Generate standard Readme File for each Package for self documentation Fri 11/27/15 Mon 11/30/15 2 days 181
183 Add .zip for all TEI XMLs in collection Tue 12/1/15 Wed 12/30/15 22 days Lisa,UCLA 182
184 Add .zip for all MODS XMLs in collection Fri 11/27/15 Mon 12/28/15 22 days Lisa,UCLA 181
185 Data Access Review of methods for providing access to large numbers of TIFFs, jpi Tue 12/29/15 Mon 4/4/16 70 days Lisa,Adrian 184
186 E’b Outreach Fri 11/1/13 Fri1/15/16 576 days?

187 E’b Preparation of outreach teacher packs; first phase of outreach Fri 11/1/13 Tue 9/30/14 238 days? Kate,Martha

188 o Texts for 10 topics: initial focus Global citizen and African animals (also identify Fri 11/1/13 Mon 4/14/14 117 days? Kate,Megan

189 o Complete report of prepilot for Megan and Martha to correct. Fri11/1/13 Mon 4/14/14 117 days? Kate

190 o Identify objects and establish what needs photographed (possibly with assistar Fri 11/1/13 Mon 4/14/14 117 days? Martha

191 E’b Discuss outreach section of website with web design team Mon 6/2/14 Mon 6/30/14 21 days? Megan 204
192 o Create template design options for worksheets, by dec 16th?, liaise with Marth: Mon 12/2/13 Mon 4/14/14 96 days? Kate

193 o Skype call Kate, Megan and Martha if possible to review progress Mon 12/2/13 Mon 4/14/14 96 days? Kate,Martha,Megan

194 o Review template design options for worksheets, liaise with Kate, meeting at DL Mon 12/2/13 Mon 4/14/14 96 days? Megan

195 o Review Kate’s initial report. Mon 12/2/13 Mon 4/14/14 96 days? Martha,Megan
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196 o Early January final cut for texts, images and objects. Mon 2/3/14 Fri 4/25/14 60 days? Kate,Martha,Megan
197 E’b Create mockups - rough draft Mon 2/17/14 Fri 4/25/14 50 days?

198 E’b Review mockups and ensure curriculum guidelines Fri 4/18/14 Fri 4/25/14 6 days?

199 E’b Refine and complete mockups for Phase One Fri 4/18/14 Fri 4/25/14 6 days?

200 o Finalize image-text-object choices via Skype or Google hangout meeting Mon 1/6/14 Mon 4/14/14 71 days? Kate,Martha,Megan
201 o Report of prepilot to Adrian. Mon 1/20/14 Mon 4/14/14 61 days? Kate
202 E’b Initiate contact with schools in Edinburgh and the Lothians. Tue 4/1/14 Mon 4/21/14 15 days? Kate
203 E’b Set date for worksheet trial at Calderside Mon 3/17/14 Fri 4/25/14 30 days?

204 E’b Organize worksheet trial at Calderside Tue 4/1/14 Fri 5/30/14 44 days?

205 E’b Host worksheet trial at Calderside (4 hrs) Tue 4/15/14 Fri 5/30/14 34 days?

206 E’b Refine worksheets based on teacher and student feedback at Calderside Fri 5/16/14 Mon 6/16/14 22 days?

207 E’b Keep in touch with web design Mon 9/1/14 Tue 9/30/14 22 days? Megan
208 o Update and review compliance matrix Mon 1/6/14 Mon 4/14/14 71 days? Megan
209 E’b Arrange any photography that needs taken Mon 4/14/14 Mon 4/28/14 11 days? Kate
210 E’b Check usage rights for photographs (of children in classrooms, of objects from Tue 4/1/14 Wed 4/30/14 22 days? Kate
211 E’b Set June date for teacher publicity event in coordination with DLC (ideally 1-3 v Mon 3/17/14 Fri 4/25/14 30 days?

212 E’b Plan teacher publicity event in coordination with DLC Fri 3/28/14 Fri 5/30/14 46 days?

213 E’b Host teacher publicity event Thu 5/15/14 Fri 6/20/14 27 days?

214 E’b Final arranging of worksheets. Print example packs. Arrange introduction lectu Fri 4/25/14 Wed 4/30/14 4 days? Kate
215 E’b Contact National Museums Scotland, TradeAid and British Council to begin dis Mon 3/3/14 Fri 3/28/14 20 days? Kate
216 E’b Second phase of pilot for outreach program Mon 9/1/14 Tue 12/30/14 87 days? Megan
217 E’b Pilot with Calderside. Progress review Tue 4/1/14 Wed 4/30/14 22 days? Kate,Martha
218 E’b Develop student Top 5 list Wed 10/1/14 Fri 10/31/14 23 days? Kate
219 E’b Begin to plan phase 2 of pilot: other parts of Scotland and UK? Mon 5/5/14 Thu 5/15/14 9 days Kate,Megan 217
220 E’b Progress review. Check if themes will work outside UK. Tue 4/1/14 Wed 4/30/14 22 days? Megan
221 E’b Follow up on teacher interest generated at publicity event to schedule classroom ac Mon 9/1/14 Mon 9/15/14 11 days?

222 E’b Design US pilot Mon 1/5/15 Mon 3/2/15 41 days? Megan
223 E’b Outreach / pen pal program to Zambia / Tanzania Mon 1/5/15 Mon 3/2/15 41 days? Megan
224 Deliver outreach packs (10 themes) for website Wed 12/30/15 Fri 1/15/16 13 days? Megan
225 E’b Outreach report and resources released on site; design US pilot; explore outreach t Mon 3/16/15 Mon 3/30/15 11 days?

226 E’b Dissemination Plan Mon 9/2/13 Thu 12/1/16 849 days?

227 o Smithsonian Associates Lecture Tue 10/21/14 Tue 10/21/14 1 day? Mike,Adrian
228 E’b Social Media Tasks Mon 9/2/13 Thu 3/12/15 399 days

229 o Social media planning & research Mon 9/2/13 Fri 9/27/13 20 days

230 E’b Begin Listserves promoting account Mon 1/5/15 Thu 3/12/15 49 days

231 o Blog Mon 9/2/13 Fri 3/27/15 410 days?

232 o Create Account Mon 9/2/13 Fri 9/27/13 20 days

233 o Post to Account Tue 4/1/14 Fri 3/27/15 259 days?

234 o Twitter Mon 9/2/13 Fri 3/27/15 410 days?
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235 o Create Account Mon 9/2/13 Mon 9/2/13 1 day?

236 o Post to Account 3 times per week Mon 5/5/14 Fri 3/27/15 235 days?

237 o Begin following major users Mon 5/5/14 Fri 7/25/14 60 days?

238 o Promote Blog Mon 5/5/14 Fri 6/27/14 40 days?

239 o Add Twitter Follow Button to main site Mon 5/5/14 Mon 5/5/14 1 day?

240 E’b Media Promotion Mon 10/6/14 Fri 1/30/15 85 days?

241 E’b Publicity campaign begins Mon 10/6/14 Mon 1/5/15 66 days?

242 E’b Begin working with print/broadcast media to promote LO Mon 12/1/14 Fri 1/30/15 45 days?

243 E’b Build press kits Mon 12/1/14 Fri 1/30/15 45 days?

244 Submit Livingstone Online site as a whole to NINES for inclusion Fri 9/2/16 Tue 11/29/16 63 days Adrian 147
245 Use RDF to further disseminate Livingstone Online materials Thu 9/1/16 Thu 12/1/16 66 days Adrian

246 Solicit formal reviews of site from journals Fri 9/2/16 Tue 11/29/16 63 days Adrian 147
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